

**DEPARTMENT OF FINANCE AND ADMINISTRATION
BUREAU OF BUILDING, GROUNDS AND
REAL PROPERTY MANAGEMENT
JACKSON, MISSISSIPPI**

ADVERTISEMENT FOR BIDS

Sealed and electronic bids will be received at the Bureau of Building, Grounds and Real Property Management, 501 North West Street, Suite 1401 B, Jackson, Mississippi, 39201, until 2:00:00 p.m. on Thursday, 07/26/2018, for:

RE: GS# 204-079 Two New Dormitories - Scooba Campus
 East Mississippi Community College
 RFx #: 3160002346

at which time they will be publicly opened and read. Contract documents may be obtained from:

Professional: LPK Architects, P.A.
Address: Post Office Box 630
 Meridian, Mississippi 39302

Phone: 601-693-9990
Email: bluke@lpkarchitects.com

A deposit of \$250.00 is required. Bid preparation will be in accordance with Instructions to Bidders bound in the project manual. The Bureau of Building, Grounds and Real Property Management reserves the right to waive irregularities and to reject any or all bids. **NOTE: Telephones and desks will not be available for bidders use at the bid site.**

Calvin R. Sibley, Bureau Director
Bureau of Building, Grounds and Real Property Management

Dates of Publication:


06/26/2018
07/03/2018

STANDARD APPROVAL FORM

Bureau of Building, Grounds and Real Property Management

BID EXTENSION

Project GS#/Name: 204-079 Two New Dormitories - Scooba Campus	
Institution/Agency: East Mississippi Community College	
The Bureau of Building, Grounds and Real Property Management approves the following:	
X	Authorizing Extension of Bid Date, Bids to be received on: 09/06/2018, at 2:00pm
Bid Extension Details:	
Original Bid Date: 07/26/2018	
<p>Rationale for Extension: East Mississippi Community College as requested the Bureau extend the bid date of August 16, 2018, to September 6, 2018. After a pre-bid conference on August 7, 2018, where only three contractors had taken out plans the College thinks the reason is a large project at Mississippi State University is pulling participation away from the Two Dorms project to focus on the larger project. The requested new bid date is three weeks after the MSU project bids.</p>	

ORIGINATOR	Heyward C. Bell, Staff Architect	DATE: 08/13/2018
APPROVAL	Mario G. Smith, Bureau Assistant Director	DATE: 08/13/2018
APPROVAL	 Calvin R. Sibley, Bureau Director	DATE: 08/13/2018